

New City Plan useful public dates

JANUARY 2024

Public consultation: people-friendly and healthy places

Public consultation: design code continues until 19 Jan

Specialist workshops

Evidence preparation*

FEBRUARY

Continues until 23 Feb

Parish and Town Council sessions to discuss growth options (dates tbc)

Planning Cabinet Advisory Group 28 Feb

Policy development

MARCH

Drafting the plan

Policy development

APRIL

Drafting the plan

MAY

Drafting the plan

JUNE

Delegated decision to consult on draft New City Plan

Evidence preparation phase complete

JULY

Public consultation: draft New City Plan**

AUGUST

SEPTEMBER

Continues until Sept date tbc

OCTOBER

Analyse consultation feedback

Update and finalise evidence

Refine the draft plan

NOVEMBER

Complete consultation feedback analysis

DECEMBER

Complete refinements to draft plan

*The New City Plan will be based on up to date and relevant technical evidence

**This is a formal public consultation carried out under Regulation 18 of the Town and Country Planning (Local Planning) (England) Regulations 2012 (as amended)

New City Plan useful public dates

JANUARY 2025

Delegated decision to consult on redrafted New City Plan

Update and finalise evidence

FEBRUARY

Public consultation: final draft New City Plan***

Update and finalise evidence

MARCH

Final New City Plan consultation concludes

Analyse and update consultation feedback

APRIL

Prepare documents for Submission to Secretary of State

MAY

Submit New City Plan and evidence to Secretary of State for examination by independent planning Inspector